COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2003

ESTI MATE SUMVARY 11:37: 14
CONTI D C13094 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13094- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIVE CHARGED: 93.0 DAYS TIME ALLOW 8/31/2004 FI XED COVPLETI ON DAI
Little Fountain Creek - N. & S. PERCENT TIME:  19.02 ORI G TIME ALLOW 8/31/2004 FI XED COVPLETI ON DAl
PROJIECT NO. BR 1151-012
Little Fountain Creek
NAVE OF ROAD: 115A
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 08/ 01/ 2003 DATE TI ME STARTED 05/01/2003
205 Tunnel Drive DATE LET 03/ 27/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 31/ 2003 DATE TI ME STOPPED 11/04/2004
DATE CONTRACT EXECUTED  04/22/2003 DATE ACCEPTED 11/04/ 2004
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 05/ 01/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,411, 265. 98 PARTI Cl PATI NG $ 304, 167. 72 $ 13, 950. 25
AWARD PRQJECT AMT: $  3,113,158. 74 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8. 929% TOTAL EARNI NGS 304, 167. 72 13, 950. 25
FUNDS AVAI LABLE: $ 3,107,098.26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 304, 167. 72 13, 950. 25
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,732.18 -170. 45
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 300, 435. 54 13, 779. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 300, 435. 54 13, 779. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13, 779. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00001

0015
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0020
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202- 00090
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C13094
13094-BI D
BR 1151-012
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF PAVEMENT MARKI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

REMOVAL OF GUARDRAI L TYPE 3

UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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CONTI D C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00062 * EMBANKMENT MATERI AL ( COWPLETE I N PLACE) (SPECIAL) 23,847.000 0. 000
Cy 0. 000 0. 00
5. 92000 0. 000 0.00
0065 203-00400 ROCK EXCAVATI ON 42,100. 000 8, 458. 000
cY 0. 000 0.00
5. 10000 8, 458. 000 43, 135. 80
0070 203-01597 POTHCOLI NG 32. 000 2.000
HOUR 0. 000 0. 00
145. 19000 2.000 290. 38
0075 207-00205 TOPSO L 4, 295. 000 0. 000
cY 0. 000 0.00
7.93000 0. 000 0.00
0080 208-00001 SILT DI KE 602. 000 0. 000
LF 0. 000 0. 00
5. 77000 0. 000 0.00
0085 208-00020 SI LT FENCE 770. 000 150. 000
LF 0. 000 0.00
2. 25000 150. 000 337. 50
0090 208-00050 STORM DRAI'N | NLET PROTECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
200. 82000 0. 000 0.00
0095 208-00100 SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0.00
2,779. 33000 0. 000 0. 00
0100 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1.000 0. 150
LS 0. 000 0. 00
5, 063. 52000 0. 150 759. 53
0105 210-00010 RESET MAI LBOX STRUCTURE 8. 000 0. 000
EACH 0. 000 0.00
134. 91000 0. 000 0.00
0110 210-00810 RESET GROUND SI GN 11. 000 0. 000
EACH 0. 000 0. 00

220. 73000 0. 000 0. 00



CONTI D: C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006  *SEEDI NG ( NATI VE) 11. 700 0. 000
ACRE 0. 000 0.00
367. 50000 0. 000 0. 00
0120 213-00004 *MJLCH NG (WEED FREE STRAW 8. 800 0. 000
ACRE 0. 000 0.00
273. 00000 0. 000 0. 00
0125 213-00061 *MJLCH TACKI FI ER 1, 515. 000 0. 000
LB 0. 000 0.00
1. 73000 0. 000 0. 00
0130 216-00037 *SO L RETENTI ON BLANKET ( COCONUT) 2, 965. 000 0. 000
sy 0. 000 0.00
1. 52000 0. 000 0. 00
0135 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 322.650 0. 000
TON 22.670 2,587.55
114. 14000 22.670 2,587.55
0140 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 13, 845. 510 0. 000
TON 0. 000 0.00
35. 88000 0. 000 0. 00
0145 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 6, 856. 650 0. 000
TON 0. 000 0.00
39. 69000 0. 000 0. 00
0150 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 539. 000 0. 000
GAL 0. 000 0.00
1. 05000 0. 000 0. 00
0155 420-00100 GEOTEXTILE (EROSI ON CONTROL) (CLASS A) 1, 627. 000 1, 360. 000
5% 0. 000 0.00
1. 83000 1, 360. 000 2, 488. 80
0160 506-00212 RIPRAP (12 | NCH) 42.000 0. 000
cY 0. 000 0.00
28. 66000 0. 000 0. 00
0165 506-00218 RIPRAP (18 | NCH) 1, 616. 000 1, 360. 000
cY 0. 000 0.00
26. 68000 1, 360. 000 36, 284. 80



CONTI D: C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 601-01050 *CONCRETE CLASS B (WALL) 22.000 0. 000
cY 0. 000 0.00
341. 25000 0. 000 0. 00
0175 602-00000 *REI NFORCI NG STEEL 1, 509. 000 0. 000
LB 0. 000 0.00
0. 46000 0. 000 0. 00
0180 603-10120 12 | NCH CORRUGATED STEEL PI PE 106. 000 0. 000
LF 0. 000 0.00
24. 65000 0. 000 0. 00
0185 603-10180 18 | NCH CORRUGATED STEEL PI PE 160. 000 0. 000
LF 0. 000 0.00
36. 54000 0. 000 0. 00
0190 603-10240 24 | NCH CORRUGATED STEEL PI PE 127. 000 0. 000
LF 0. 000 0.00
36. 86000 0. 000 0. 00
0195 603-10300 30 | NCH CORRUGATED STEEL Pl PE 25. 000 0. 000
LF 0. 000 0.00
63. 87000 0. 000 0. 00
0200 603-30012 12 INCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
168. 10000 0. 000 0. 00
0205 603-30018 18 | NCH STEEL END SECTI ON 4. 000 0. 000
EACH 0. 000 0.00
213. 94000 0. 000 0. 00
0210 603-30024 24 |NCH STEEL END SECTI ON 3.000 0. 000
EACH 0. 000 0.00
250. 72000 0. 000 0. 00
0215 604-00305 |INLET TYPE C (5 FOOT) 2. 000 0. 000
EACH 0. 000 0.00
2, 160. 55000 0. 000 0.00
0220 604-00310 |INLET TYPE C (10 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
2, 668. 08000 0. 000 0. 00



CONTI D: C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 604-30010 MANHOLE SLAB BASE (10 FQOT) 1. 000 0. 000
EACH 0. 000 0.00
1, 489. 45000 0. 000 0. 00
0230 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 918. 000 1,012. 000
LF 0. 000 0. 00
10. 40000 1, 012. 000 10, 524. 80
0235 606-01340 *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 0. 000 0.00
467. 25000 0. 000 0. 00
0240 606-01370  *TRANSI TI ON TYPE 3G 2. 000 0. 000
EACH 0. 000 0. 00
745. 50000 0. 000 0. 00
0245 606-01380  *TRANSI TI ON TYPE 3H 2.000 0. 000
EACH 0. 000 0.00
435. 75000 0. 000 0. 00
0250 606-02005 *END ANCHORAGE ( FLARED) 4. 000 1. 000
EACH 0. 000 0. 00
1, 186. 50000 1. 000 1, 186. 50
0255 607-00010 *CORNER AND LI NE BRACE PCST 3.000 0. 000
EACH 0. 000 0.00
231. 00000 0. 000 0. 00
0260 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 720. 000 0. 000
LF 0. 000 0. 00
1. 73000 0. 000 0. 00
0265 607-11580 FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
4. 40000 0. 000 0. 00
0270 612-00001  DELI NEATOR (TYPE I) 98. 000 0. 000
EACH 0. 000 0. 00
11. 36000 0. 000 0. 00
0275 612-00002  DELI NEATOR (TYPE I1) 20. 000 0. 000
EACH 0. 000 0.00
12. 32000 0. 000 0. 00



CONTI D C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00003 DELI NEATOR (TYPE 111) 22.000 0. 000
EACH 0. 000 0. 00
12. 98000 0. 000 0.00
0285 614-00011 SI GN PANEL (CLASS 1) 127. 000 0. 000
SF 0. 000 0.00
11. 78000 0. 000 0.00
0290 614-01552 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE) 146. 000 0. 000
LF 0. 000 0. 00
22.44000 0. 000 0.00
0295 614-80387 *RUMBLE STRI P ( GRI NDI NG 27, 856. 000 0. 000
LF 0. 000 0.00
0. 35000 0. 000 0.00
0300 616-00300 30 | NCH CONCRETE SI PHON PI PE 146. 000 0. 000
LF 0. 000 0. 00
64. 77000 0. 000 0.00
0305 621-00450 *DETOUR PAVEMENT 683. 000 0. 000
5% 0. 000 0.00
24. 22000 0. 000 0.00
0310 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0. 140
LS 0. 000 0. 00
22, 050. 00000 0. 140 3, 087. 00
0315 626- 00000 *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 000 0.00
119, 731. 55000 0. 250 29, 932. 89
0320 627-00001 *PAVEMENT MARKI NG PAI NT 611. 000 58. 000
GAL 0. 000 0. 00
47. 25000 58. 000 2,740.50
0325 627-00005 *EPOXY PAVEMENT MARKI NG 129. 000 0. 000
GAL 0. 000 0.00
89. 25000 0. 000 0.00
0330 627-01000 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 953. 000 0. 000
SF 0. 000 0. 00

10. 50000 0. 000 0. 00



CONTI D: C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00000 FLAGGA NG 4,117.000 267. 000
HOUR 0. 000 0.00
21. 00000 267. 000 5, 607. 00
0340 630- 00007 TRAFFI C CONTROL | NSPECTI ON 220. 000 9. 000
DAY 0. 000 0.00
78. 75000 9. 000 708. 75
0345 630-00012  TRAFFI C CONTROL MANAGEMENT 174. 000 18. 000
DAY 0. 000 0.00
357. 00000 18. 000 6, 426. 00
0350 630-80001  FLASH NG BEACON ( PORTABLE) 2. 000 0.500
EACH 0. 000 0.00
1, 050. 00000 0.500 525. 00
0355 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4. 000 0. 000
EACH 0. 000 0.00
262. 50000 0. 000 0. 00
0360 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 41. 000 10. 000
EACH 0. 000 0.00
78. 75000 10. 000 787. 50
0365 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 4. 000 1. 000
EACH 0. 000 0.00
105. 00000 1. 000 105. 00
0370 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0375 630-80360  DRUM CHANNELI ZI NG DEVI CE 70. 000 25. 000
EACH 0. 000 0.00
42.80000 25. 000 1, 070. 00
0380 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG) 0. 000 0. 000
EACH 0. 000 0.00
52. 50000 0. 000 0. 00
0385 630-80370 CONCRETE BARRI ER ( TEMPORARY) 6, 830. 000 1, 910. 000
LF 0. 000 0.00
16. 56000 1, 910. 000 31, 629. 60



CONTI D C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80380 TRAFFI C CONE 60. 000 25. 000
EACH 0. 000 0. 00
10. 70000 25. 000 267.50
0395 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 5. 000 1.500
EACH 0. 000 0. 00
3, 675. 00000 1.500 5,512.50
0396 630-80355 PORT MESG PANEL 2.000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0400 700-70010 F/ A M NOR CONTRACT REVI SI ONS 93, 333. 450 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 3, 264. 440 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A FUEL COST ADJUSTMENT 1,309.710 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70021 F/ A ON- THE- JOB TRAI NEE 1,424.000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -9,964. 190 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0550 605-82306 6 I N DRAIN PI PE 260. 000 0. 000
LF 0. 000 0. 00

9. 75000 0. 000 0. 00



CONTI D C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 616-23240 24 | N PLASTIC S| PHON Pl PE 115. 000 0. 000
LF 0. 000 0.00
98. 03000 0. 000 0.00
0560 616-50048 6 IN VALVE AND BOX 1. 000 0. 000
EACH 0. 000 0.00
549. 30000 0. 000 0.00
0565 700-70100  F/ A RELOCATE UTI LI TY RELOCATI ON 10, 772. 030 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0570 212-00047  *SO L PREPARATI ON (SPECI AL) ADD Bl OSOL TO ROCK SLOPES 2.900 0. 000
ACRE 0. 000 0.00
3, 300. 00000 0. 000 0.00
0575 605-00060 6 | N PP UNDERDRAI N 6" PERFORATED Pl PE UNDERDRAI N 300. 000 0. 000
LF 0. 000 0.00
63. 92000 0. 000 0.00
0580 900- 00014  ADDED | TEM (LUMP SUM/ LI GHT | NSTALLATI ON AT STA 1. 000 0. 000
1911+55 LT
Ls 0. 000 0.00
5, 935. 00000 0. 000 0.00
0585 210-04200 ADJ GDRAIL 967. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0.00
0590 625-00001  CONST SURVEYI NG ( HOUR) 11. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0595 627-02000  PREFORM PLASTI C PVMI MKG (TY B) STOP BARS AT 138. 000 0. 000
| NTERSECTI ONS
SF 0. 000 0.00
14. 00000 0. 000 0.00
0600 700-70034 F/ A GRINDI NG AT BRI DGE 8. 049 0. 000
FA 0. 000 0.00
2, 213. 47000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,752,106.05$ 13,950.25%  268,247.72



CONTI D: C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 J-17-F STRUCTURE
0435 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0.500
LS 0. 000 0.00
8, 378. 80000 0.500 4,189. 40
0440 206-00000 STRUCTURE EXCAVATI ON 1, 688. 000 0. 000
cy 0. 000 0.00
12. 88000 0. 000 0. 00
0445 206-00100 STRUCTURE BACKFI LL (CLASS 1) 1, 434. 000 0. 000
cY 0. 000 0.00
21.32000 0. 000 0. 00
0450 206-00200 STRUCTURE BACKFI LL (CLASS 2) 286. 000 0. 000
cy 0. 000 0.00
20. 07000 0. 000 0. 00
0455 206-00360  MECHANI CAL REI NFORCEMENT OF SO L 1, 434. 000 0. 000
cY 0. 000 0.00
11. 70000 0. 000 0. 00
0460 206-01750  SHORI NG 1. 000 0. 000
LS 0. 000 0.00
6, 277. 13000 0. 000 0.00
0465 403-33851  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-28) 162. 830 0. 000
TON 0. 000 0.00
39. 69000 0. 000 0. 00
0470 503-00030 *DRILLED CAI SSON (30 | NCH) 429. 000 0. 000
LF 0. 000 0.00
92. 10000 0. 000 0. 00
0475 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 28.100 0. 000
cY 0. 000 0.00
296. 21000 0. 000 0. 00
0480 513-00690 *BRIDGE DRAIN ( SPECI AL) 2. 000 0. 000
EACH 0. 000 0.00
1, 848. 00000 0. 000 0.00
0480 MATERI AL ALLOWANCE BRI DGE DECK DRAI N & GRATE 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00



CONTI D: C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 J-17-F STRUCTURE
0485 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 366. 000 0. 000
5% 0. 000 0.00
8. 12000 0. 000 0. 00
0490 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 154. 000 0. 000
LF 0. 000 0. 00
93. 45000 0. 000 0. 00
0490 MATERI AL ALLOMNCE BR EXPAN DEVI CE (0-4 IN) 0. 000
DOL 0. 000 0.00
8, 162. 00000 0. 000 0. 00
0495 601-03040 *CONCRETE CLASS D ( BRI DGE) 592. 000 0. 000
cy 0. 000 0. 00
312. 90000 0. 000 0. 00
0495 MATERI AL ALLOMNCE BRI DGE DECK FORMS 0. 000
EACH 0. 000 0.00
9, 605. 00000 0. 000 0. 00
0500 601-40005 *CUT STONE VENEER 110. 000 0. 000
SF 0. 000 0. 00
173. 25000 0. 000 0. 00
0505 602-00000 *REI NFORCI NG STEEL 15, 978. 000 0. 000
LB 0. 000 0.00
0. 46000 0. 000 0. 00
0510 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 91, 124. 000 0. 000
LB 0. 000 0. 00
0. 56000 0. 000 0. 00
0515 606-11030 *BRIDGE RAIL TYPE 10M 338. 000 0. 000
LF 0. 000 0.00
64. 05000 0. 000 0. 00
0515 MATERI AL ALLOMNCE BRDG RAIL TY 10M 0. 000
DOL 0. 000 0. 00
10, 765. 30000 0. 000 0. 00
0515 MATERI AL ALLOMNCE BRDG RAIL TY 10M 0. 000
DOL 0. 000 0.00
31. 85000 0. 000 0. 00



CONTI D C13094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13094- BI D ESTI MATE RUN 08/ 01/ 2003
PRQJECT: BR 1151-012 ESTI MATE NO 0002 11:37: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 J-17-F STRUCTURE

0520 607-53161 *FENCE CHAI'N LI NK ( SPECI AL) (60 | NCH) 324. 000 0. 000
LF 0. 000 0. 00
25. 20000 0. 000 0. 00
0525 613-00200 2 | NCH ELECTRI CAL CONDUI T 340. 000 0. 000
LF 0. 000 0.00
7.35000 0. 000 0. 00
0530 618-00142  *PRESTRESSED CONCRETE | (BT42) 1,071. 000 0. 000
LF 0. 000 0. 00
140. 40000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 618,319.13 % 0.00% 4,189. 40

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620- 00002 FI ELD OFFI CE (CLASS 2) 1. 000 0. 500
EACH 0. 000 0. 00
18, 220. 40000 0.500 9, 110. 20
0540 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
19, 100. 40000 1. 000 19, 100. 40
0545 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
3, 520. 00000 1. 000 3, 520. 00
CAT 0400 CURRENT AMT $ 40,840.80 % 0.00% 31, 730. 60

PROJECT TOTAL CURRENT AMI $ 3,411, 265.98% 13,950.25% 304, 167.72



